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ASU	CONSOLIDATED	WEBSITE	PHASE	II	

PHASE II PLAN 

GREETINGS DEANS, 
	

As we are preparing to complete Phase II of the Consolidated ASU Website, there are 
a couple of things we need to accomplish. In order for each department to submit 
content, we will need to gather some information from each department on campus.  

 

Please click the link below to fill out the content editor’s stakeholder form. After form 
submission, stakeholders will receive an email from Web Software and Services to 
schedule a meeting to discuss content delivery plans and layout.  

 

Stakeholders’ Form: https://goo.gl/forms/ghoFPbQ7ynl4w8Cw1 

 

Please review the attached ASU Phase II Project Plan of work.  

 

Phase II is scheduled to be completed by April 25th at 5:00pm 

 

Changes and edits can be made after the above dated by completing an ITS 
Helpdesk Ticket.  
 

• Archived East Website: 
https://www.asurams.edu/archives/east/academic-affairs-homepage/  
 

• Archived West Website: 
https://www.asurams.edu/archives/west/admin/academic_affairs/  

 

 

Please contact a member of the Web Software and Services Team you have any 
questions or concerns. 

 

Thank you for your promptness in this matter, 

 

Office of Information Technology Services ~ Web Software and Services 
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PHASE	II 	PROJECT	PLAN	

Phase II 61 days Mon 2/6/17 Mon 5/1/17 
   Phase II Kickoff  0 days Mon 2/6/17 Mon 2/6/17 
   College of Business 9 days Mon 2/6/17 Thu 2/16/17 
      Subdomain creation - business.asurams.edu  5 days Mon 2/6/17 Fri 2/10/17 
      Business Administration 5 days Mon 2/6/17 Fri 2/10/17 
      Technology Management 5 days Mon 2/6/17 Fri 2/10/17 
      Accounting 5 days Mon 2/6/17 Fri 2/10/17 
      Business Information Systems 5 days Fri 2/10/17 Thu 2/16/17 
      College of Business Phase II Complete 0 days Thu 2/16/17 Thu 2/16/17 
   College of Sciences & Technology 5 days Fri 2/17/17 Thu 2/23/17 
      Subdomain creation - 
sciencesandtechnology.asurams.edu  5 days Fri 2/17/17 Thu 2/23/17 

       Mathematics & Computer Science 5 days Fri 2/17/17 Thu 2/23/17 
      Chemistry & Forensic Science 5 days Fri 2/17/17 Thu 2/23/17 
      Biology 5 days Fri 2/17/17 Thu 2/23/17 
      College of Sciences & Technology Phase II Complete 0 days Thu 2/23/17 Thu 2/23/17 
   Graduate School 5 days Fri 2/24/17 Thu 3/2/17 
      Subdomain creation - graduateschool.asurams.edu  5 days Fri 2/24/17 Thu 3/2/17 
      Certifications 5 days Fri 2/24/17 Thu 3/2/17 
      Education Endorsement Program 5 days Fri 2/24/17 Thu 3/2/17 
      Graduate Programs 5 days Fri 2/24/17 Thu 3/2/17 
      Graduate School Phase II Complete 0 days Thu 3/2/17 Thu 3/2/17 
   College of Education 5 days Fri 3/3/17 Thu 3/9/17 
      Subdomain creation - education.asurams.edu 5 days Fri 3/3/17 Thu 3/9/17 
      Teacher Education 5 days Fri 3/3/17 Thu 3/9/17 
      School Counseling 5 days Fri 3/3/17 Thu 3/9/17 
      Education Leadership 5 days Fri 3/3/17 Thu 3/9/17 
      Program Assessment and Student Support Center 5 days Fri 3/3/17 Thu 3/9/17 
      College of Education Phase II Complete 0 days Thu 3/9/17 Thu 3/9/17 
   Darton College of Health Professions 5 days Fri 3/10/17 Thu 3/16/17 
      Subdomain creation - healthprofessions.asurams.edu 5 days Fri 3/10/17 Thu 3/16/17 
      Nursing 5 days Fri 3/10/17 Thu 3/16/17 
      Allied Health 5 days Fri 3/10/17 Thu 3/16/17 
      Health and Human Performance 5 days Fri 3/10/17 Thu 3/16/17 
      Darton College of Health Professions Phase II Complete 0 days Thu 3/16/17 Thu 3/16/17 
   College of Arts & Humanities 10 days Fri 3/17/17 Thu 3/30/17 
      Subdomain creation - art.asurams.edu 5 days Fri 3/17/17 Thu 3/23/17 
      Criminal Justice 10 days Fri 3/17/17 Thu 3/30/17 
      Sociology and Psychology 10 days Fri 3/17/17 Thu 3/30/17 
      English and Modern Languages 10 days Fri 3/17/17 Thu 3/30/17 
      Fine Arts 10 days Fri 3/17/17 Thu 3/30/17 
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      History, Political Science and Public Administration 10 days Fri 3/17/17 Thu 3/30/17 
      Mass Communication  10 days Fri 3/17/17 Thu 3/30/17 
      Military Science 10 days Fri 3/17/17 Thu 3/30/17 
      Social Work 10 days Fri 3/17/17 Thu 3/30/17 
      College of Arts & Humanities Phase II Complete 0 days Thu 3/30/17 Thu 3/30/17 
   Academic Affairs 10 days Fri 3/31/17 Thu 4/13/17 
      Research and Sponsored Programs 10 days Fri 3/31/17 Thu 4/13/17 
      International Programs 10 days Fri 3/31/17 Thu 4/13/17 
      Honors Program 10 days Fri 3/31/17 Thu 4/13/17 
      Library Services 10 days Fri 3/31/17 Thu 4/13/17 
      Center for Undergraduate Research 10 days Fri 3/31/17 Thu 4/13/17 
      Center for Faculty Excellence 10 days Fri 3/31/17 Thu 4/13/17 
      Scholarships and Fellowship Programs 10 days Fri 3/31/17 Thu 4/13/17 
      Provost Faculty Fellow 5 days Fri 3/31/17 Thu 4/6/17 
      Academic Affairs Phase II Complete 0 days Thu 4/13/17 Thu 4/13/17 
   Transitional Studies, Advising and Academic Success 5 days Tue 3/28/17 Mon 4/3/17 
      Advising and Retention 3 days Fri 4/14/17 Tue 4/18/17 
      Academic Success and Supplemental Instructions 3 days Fri 4/14/17 Tue 4/18/17 
      Move on When Ready 3 days Fri 4/14/17 Tue 4/18/17 
      Learning Centers 3 days Fri 4/14/17 Tue 4/18/17 
      Trans. Studies, Advising, & Academic Success Phase II 
Complete 0 days Tue 4/18/17 Tue 4/18/17 

   Wrap Phase II 5 days Wed 4/19/17 Tue 4/25/17 
      Review Phase II 5 days Wed 4/19/17 Tue 4/25/17 
      Establish Phase II Task List 0 days Tue 4/25/17 Tue 4/25/17 
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